F1288236

5211A

(Use body margin)

OFFICE MEMORANDUM

Date July 9, 1954

To Mr. W. E. Perkins

Re

Still to be completed on the State Department of Labor order is the following work:

1. Fire doors - "DD" Fire Escape
   (These are on order and we are waiting for delivery)
2. Crane Protection "PF"
   (Scheduled for week of July 12th)
3. "L" Basement Elevator Door
   (Material on order)
4. Car gate - "S" Electric Elevator
   (Quotation received, waiting field check of interferences to determine practicality)

C. F. Barton

CFB/dd
Cc - Messrs. T. H. Boyd, F. K. Stettner

Published by AsbestosClaims.Law
asbestosclaims.law/library/13229/1