GENERAL ASBESTOS & RUBBER DIVISION
OF RAYBESTOS-MANHATTAN, INC.
ASBESTOS PRODUCTS
PACKINGS, BRAKE LINING, TEXTILES
P.O. BOX 67

CABLE ADDRESS "GARCO" CODES USED BENTLEY'S WESTERN UNION 5 LETTER

QUOTATIONS SUBJECT TO CHANGE WITHOUT NOTICE. ALL AGREEMENTS CONTINGENT UPON STRIKES, ACCIDENTS OR DELAYS BEYOND OUR CONTROL.
ADDRESS ALL COMMUNICATIONS TO THE COMPANY

NORTH CHARLESTON, S.C.

July 29, 1935 EHJ/EM

Mr. Sumner Simpson, Prest.,
Raybestos-Manhattan, Inc.,
Bridgeport, Conn.

Subj: Dust Collecting System

Dear Mr. Simpson:-

We wrote you, under date of July 18th, enclosing copy of letter which we were that day writing Mr. Edward A. Barrier, of the Arkwright Mutual Fire Insurance Company, and we are enclosing herewith copy of Mr. Barrier's letter of July 25th, in reply to ours of the 18th. We are also enclosing copy of the letter which we are this day writing Mr. Barrier.

For your information, might advise that the work has now advanced to the stage where we are arranging to install the burlap baffles the order for the burlap having been placed with the Armstrong Cork Co. but the material has not, as yet, been received.

We were somewhat delayed, on account of the rainy spell that we have had, in transferring the connection of the pipes from the Collectors directly to the Dust House, but, at the present moment, we have completed all except one of the pipe lines.

Of course, you will understand that this work of installing the burlap baffles will have to be performed on Saturdays and Sundays, when the Mill is shut down, and we trust that, at the end of three weeks, we will be in position to notify you that the work has been completed.

Another point which we would mention, is that we are not, as yet, constructing the tunnel as referred to in these various letters, but are using the old pipe lines for the present, having these pipe lines discharge directly into the east end of the roof of Building No. 3, for we wish to be sure that the burlap baffles will work successfully, before we spend the amount necessary to erect the tunnel, but we do feel that the tunnel will be a vast improvement over the present pipe lines, for these pipes are getting old and have been affected by the weather, and, if we do not construct the tunnel, we will have to replace the present pipe lines.

Yours very truly,
GENERAL ASBESTOS & RUBBER DIVISION
of Raybestos-Manhattan, Inc.,
By: E. H. Jeffords

F 128409

Encls.
(Cy. Mr. Barrier's let. 7/25/35 -
Cy. our let. to Mr. Barrier-
7-29-35)

00251