CR I. 149-2

RECEIVED
JUL 16 1973
E. W. KRUMMEL

PLAINTIFF'S EXHIBIT
UC-374

INTERNAL CORRESPONDENCE

CHEMICALS AND PLASTICS • RIVER ROAD, BOUND BROOK, NEW JERSEY 08805

To (Name)	Mr. L. Madestau	*Date*	July 13, 1973
Division	UCPC		
Location	Bound Brook	*Originating Dept.*	R & D
		Answering letter date	
Copy to	Dr. L. M. Baker - BB	*Subject*	Asbestos Replacement Program
	Dr. W. L. Carrick - "		
	✓Mr. E. W. Krummel - "		
	Mr. R. T. Marold - "		
	Mr. P. B. Potter - NYO		
	Mr. P. A. Thomas - BB		

RECEIVED
JUL 1973
E. W. KRUMMEL

Budget limits for the asbestos replacement program in my group will be exceeded on the June scrolls (Project number 337-N-07-$50,000 budgeted). It is quite likely that another $30,000 to $40,000 will be required for the remainder of 1973 if the program outlined in the Marold/Martino/Potter letter of July 6, 1973 is to be completed on schedule.

I will have to know before the end of July if my group should continue to exceed budget or charge some other account. I have been given the impression that the business teams do not want to defer the asbestos replacement program until 1974.

If any more information is required, please let me know.

Carlo F. Martino

CFM/caf