From The desk of

W.C. THURBER

6/7

File

J E Skvarla

Do you have a layout print on the asbestos pilot plant Bldg 169?

attached
6/11

UC

PLAINTIFF'S EXHIBIT

tabbies

UC-1510

cc: WCT
(File VI.B)

Technology Department
Mining and Metals Division-UCC
Niagara Falls, New York
May 14, 1974

M E M O R A N D U M

RECEIVED
MAY 15 1974
UCC-CALIDRIA
NIAGARA FALLS, N.Y.

TO: Mr. R. G. Woolery

COPIES: Technology File
Messrs. O. J. Malacarne
J. L. Myers
A. H. Soeder

FROM: J. E. Skvarla

SUBJECT: Construction Schedule for Building 169 Asbestos Pilot Plant

The following is a projected schedule for construction of the Building 169 asbestos pilot plant. The schedule appears reasonable in consideration of the work already completed. Meeting it would be most advantageous in fulfilling the production commitments expected from the sales development work.

	Item		Date
1.	Engineering drawing; building modifications, equipment installation		5/28/74
2.	Equipment installation, dryer, dust collector		6/15/74
3.	Purchase orders		
		Placed	Est. Rec. Date
	Dryer inlet	4/15/74	6/15/74
	Dust collector bags	4/15/74	6/15/74
	Dryer burner	5/20/74	8/1/74
4.	Relocation from Building 158		9/1/74
5.	Start-up of Building 169		9/15/74

JES:ms

RECEIVED
JUN 7 19

J. E. Skvarla