PLAINTIFF'S EXHIBIT

UC-2111

RECEIVED

MAY 14 1986

MAINTENANCE DEPT.

J. R. Dement
J. K. Corrie
D. B. Howard

Subject: TANK INSULATION Bldg. 103-216

Total MANHOURS FOR PHASE I

STRIP INSULATION	768
SCAFFOLD	384
REMOVE SCAFFOLDS	192
RE-INSULATE	480
TOTAL M.H.	1,824

* TANK BREAKDOWN ON FOLLOWING PAGE

INSULATOR M.H.	1,248
CARPENTER M.H.	576

M. E. Knopp

Jim, I recommend that we contract these tanks, including the scaffolding. This would take care of 6 of the 11 tanks on Dave Ott's list. They want to hold the other 5 for "phase II".

MC
5/13/86

UCC 006466

Union Carbide trial exhibit UC-2111: M. E. Knopp Manhour Estimate for Stripping and Re-insulating Asbestos-Insul...
Published by AsbestosClaims.Law
ACL Doc 17129 · Page 1 of 2
asbestosclaims.law/library/17129/1

Subject: TANK INSULATION Bldg. 103-216
Phase I

* ALL TANKS ARE IDENTICAL

			"Manhours"
① TANK 255-256 "ASBESTOS"			
	STRIP	4 MEN - 4 DAYS	128
	SCAFFOLD	4 MEN - 2 DAYS	64
	REMOVE SCAFFOLD	4 MEN - 1 DAY	32
② TANK 261-262 "ASBESTOS"			
	STRIP	4 MEN - 4 DAYS	128
	SCAFFold	4 MEN - 2 DAYS	64
	REMOVE SCAFFold	4 MEN - 1 DAYS	32
③ TANK 613-614 "ASBESTOS"			
	STRIP	4 MEN - 4 DAYS	128
	SCAFFold	4 MEN - 2 DAYS	64
	REMOVE SCAFFold	4 MEN - 1 DAY	32
④ TANK 647-648 "ASBESTOS"			
	STRIP	4 MEN - 4 DAYS	128
	SCAFFold	4 MEN - 2 DAYS	64
	REMOVE SCAFFold	4 MEN - 1 DAY	32
⑤ TANK 649-650 "ASBESTOS"			
	STRIP	4 MEN - 4 DAYS	128
	SCAFFold	4 MEN - 2 DAYS	64
	REMOVE SCAFFold	4 MEN - 1 DAY	32
⑥ TANK 643-644 "ASBESTOS"			
	STRIP	4 MEN - 4 DAYS	128
	SCAFFold	4 MEN - 2 DAYS	64
	INSULATE	5 MEN - 12 DAYS	480

UCC 006467