PLAINTIFF'S EXHIBIT
UC-2184

EARTHCO, INC.
"A Clean Environment"

DATE: 2-2-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sampling got hazardous work permit for Lab Basement #1
8:00 Started men to work on pipeline that was shutdown, because it was to hot. to glovebag while on
9:30 Union Break 15 min Told Foreman to keep eye on Brian Joyce seems he does not have good work practices.
12:00 Lunch
12:30 Started men back to work glovebag
2:00 Union Break 15 min.
3:45 Started cleaning up area talking bags to truck Giving men time to wash up and change clothes
3" x 104'
4" x 41 — Man hours 40
Total 145

SIGNATURE: Thomas M. Hinkle

UCC 007058

EARTHCO, INC.
"A Clean Environment"

DATE: 2-1-88

DAILY PROJECT LOG

Project Name: Union Carbide 256 Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump For air sampling, got hazardous Work permit For lab BASEMENT #1
8:00 Started men working glovebag
9:30 Union Break 15 min
11:15 Alarm sounded men went to top of steps as instructed.
11:30 All clear went back to work
12:00 Lunch
12:30 Started back to work glovebag.
2:00 Union Break 15 min
3:45 Starting cleaning up ACCA, taking bags to truck. Giving men time to wash up and change clothes

3" X 40
4" X 42
6" X 30
Total 112

SIGNATURE: Thomas M. Hinkle

Union Carbide trial exhibit UC-2184: Earthco, Inc. Daily Project Logs by Superintendent Thomas M. Hinkle for the U… Published by AsbestosClaims.Law
ACL Doc 17197 · Page 2 of 2 asbestosclaims.law/library/17197/2