EARTHCO, INC.
"A Clean Environment"

DATE: 1-29-88

PLAINTIFF'S EXHIBIT
UC-2186

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sampling and got hazardous work permit For Lab Basement #1
8:00 Started men to work glovebag
9:30 Union Break 15 min
11:30 Took alls bags and material to dump truck so we could get it to the dump site by 1:00 pm.
12:00 Lunch
12:30 Men stated back to work two men on glovebag two to dump to un load truck 1 hr.
2:00 Union Break
3:45 Started cleaning up work area carring bags to truck. Giving men time to wash up and change
3" x 77'
4" x 14'
6" x 61'
Total 152

SIGNATURE: Thomas M. Hinkle

UCC 007062

EARTHCO, INC.
"A Clean Environment"

DATE: 1-28-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sampling and get hazardous work permit for Lab basement

8:00 Started men to work on glovebag

9:30 Union break 15 min.

12:00 Lunch

12:00 Men started back to work glovebag

1:00 Took two bulk samples to be analyzed Labled A-2 and A-3

2:00 Analyses back A-2 contains asbestos A-3 does not. Also Union break 15 min.

3:45 Started cleaning up work area. carring bags to truck. Giving men time to wash up and change clothes

Footage 3" x 67'
4" x 57'
6" x 35'
Total 159

SIGNATURE: Thomas M. Hinkle

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide Si... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 2 of 28 asbestosclaims.law/library/17199/2

EARTHCO, INC.
"A Clean Environment"

DATE: 1-27-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 8014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 - Calibraded pump and got hazardouse work permit For work in Lab basement

8:00 - Started men to work glovebag

9:30 Break

10:30 Marshall Strawther arrived to give pulmonary Fitness test to men. Approximate time ½ hr per man

12:00 Lunch

12:30 Two men on glovebag work Two of the men to help take asbestos to the dump and unload.

1:30 Back From dump site, started other men on glovebag work

2:00 Break 15 min

3:45 Started cleaning up area, carring bags to truck, giving men time to wash up and change clothes

SIGNATURE: Thomas M. Hinkle

3" x 74'
4" x 71'
6" x 15'
Total 160'

UCC 007064

EARTHCO, INC.
"A Clean Environment"

DATE: 1-26-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibraded pump and got hazardous work permit for work in lab basement

8:00 Men hasn't shown up for work, road conditions bade icy

8:30 Three of four men showed, started them on glovebag

9:30 Break 15 min

12:00 Lunch 30 min

12:30 Glovebag work

2:00 Break 15 min

3:45 Started cleaning up, carring bags to truck and giving men time to change clothes

3" x 54'

4" x 40'

6" 13'

Total 107

SIGNATURE: Thomas M Hinkle

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide Si... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 4 of 28 asbestosclaims.law/library/17199/4

EARTHCO, INC.
"A Clean Environment"

DATE: 1-25-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 to 8:00 Calibraded pump and got hazardous work permitt

8:00 to 9:00 Gave New Man Ralph Jahn, Greg Scott Health and Safety requirments and fit test for respirator Also got Byron and Ed started on Glove bag work

9:30 to 9:45 15 min Break

9:45 to 12:00 Glovebag work

12:00 to 12:30 Lunch

12:30 to 3:00 Glove bag work

3:00 to 3:30 Business Agent From Union pulled all of his men out to talk to them

3:30 to 4:30 Glovebag work

22' x 6" ϕ

21' x 4" ϕ

63' x 3" ϕ

Total 106'

SIGNATURE: Thomas M. Hinkle

UCC 007066

EARTHCO, INC.
"A Clean Environment"

DATE: 1-22-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 to 8:00 calibraded pump and got hazardous permit
8:00 to 12:00 Started men on glovebag gave new men Heath and Safety requirments and fit test for respirator
10:00 A.M Union problems Larry Guinn called R.A Union told Larry to leave job.
12:00 to 12:30 Lunch
12:30 to 4:30 Glovebag work, things are running smoother picking up a little more Footage men working better since 10:00 AM

Footage 38' x 3" ϕ
6' x 6" ϕ

SIGNATURE: Thomas M. Hinkle

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide Si... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 6 of 28 asbestosclaims.law/library/17199/6

EARTHCO, INC.
"A Clean Environment"

DATE: 1-21-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville **Job No.:** 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

8:00 AM picked up insulators at contractors gate and took them to job site.

8:10 to 10:10 safety and health requirements at Union carbide Sistersville Plant For new men

10:10 to 12:00 Unloaded what we needed from supply trailer to get job started. Set up lunch site and portable showers. Darrell gave fit test For respirators to Larry Grimm and Ed Woytonek

12:00 to 12:30 Lunch

12:30 to 2:00 Union Problems Larry Grimm had to call Business Agent about are procedures. He Questioned us about benefits are abalement procedures. Each time we proved to be right

2:00 to 230 Plant Delay time, Doug Bland shut us town to move some material out.

SIGNATURE: Thomas M. Hinkle

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide Si... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 7 of 28 asbestosclaims.law/library/17199/7

Page 11

EARTHCO, INC.
"A Clean Environment"

DATE: 1-21-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

2:30 to 4:00 Clovebag work 10½' X 4" Ø
Also sprayed ecapsulant on loose asbestos on ground. After spaying picked up and put in bags.

SIGNATURE: Thomas M. Hinkle

UCC 007069

EARTHCO, INC.
"A Clean Environment"

DATE: 2-9-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sample. got hazardous work permit for Lab Basement # 1
8:00 Men started to work glovebag
9:30 Union Break 15 min
12:00 Lunch
12:30 Men started back to work glovebag
2:00 Union Break 15 min
3:45 Started cleaning up area, took bags to truck, giving men time to wash up and to change clothes

3" x 83'
4" x 30'
6" x 24'
9" x 26'
Total 163 40 man hours

SIGNATURE: Thomas M. Hinkle

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide Si... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 9 of 28 asbestosclaims.law/library/17199/9

EARTHCO, INC.
"A Clean Environment"

DATE: 2-8-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump For air SAMple got hazardous work permit For Lab Basement # 1
8:00 Got men started to work glovebag. One new man, he Filled out required paper work, Fit tested For respirator. Also gave him safety and health requirments.
9:30 Union Break 15 min
12:00 Lunch
12:30 Started men back to work Glovebag
2:00 Union Break 15 min after break Darrell, Denni and I took truck to Dump to Upland
3:45 Started cleaning area, giving men time to wash up and change Clothes
3" x 89'
4" x 55'
6" x 25'
Total 169'

40 man hours

SIGNATURE: Thomas M. Hinkle

UCC 007071

EARTHCO, INC.
"A Clean Environment"

DATE: 2-5-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sample got hazardous work permit for Lab Basement #1
8:00 Got men started to work on glovebag and put plastic up along side of Lunch room
9:30 Union Break 15 min
12:00 Lunch
12:30 Started back to work glovebag
2:00 Union Break 15 min
3:45 Started cleaning up work area taking bags to truck and giving men time to wash up and change clothes

3" x 36' 32 man hours
4" x 86'
Total 122

SIGNATURE: Thomas M Hinkle

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide S... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 11 of 28 asbestosclaims.law/library/17199/11

EARTHCO, INC.
"A Clean Environment"

DATE: 2-4-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump For air sampling, got hazardous work permit For lab Basement #1
8:00 Insulators didn't show up For work Roads are Icy near drive From Pittsburg approximately 2½ hr. Darrell and I did some measuring and cleaning up where enclosures are going up.
12:00 Lunch
12:30 More clean up and measuring
2:30 Inventory on equipment and supplies

SIGNATURE: Thomas M. Hinkle

UCC 007073

EARTHCO, INC.
"A Clean Environment"

DATE: 2-3-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump For air sampling and got hazardous work Permit For Lab Basement #1

8:00 Started men to work glovebag. Byron Joyce didn't show up for work reason he was in a bad car accident. Also I took 4 bulk samples # A-4, A-5, A-6, & A-7 For sampling

9:30 Union Break 15min after break took dumptruck to dump site to be unloaded

12:00 Lunch

12:30 Started back to work on glovebags Got results back on samples A-5 A-6 both contain Asbestos A-4 and A-7 did not.

2:00 Union Break 3" x 89

3:45 Clean up 4" x 44

133

Man hours 32 SIGNATURE: Thomas M. Hinkle

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide S... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 13 of 28 asbestosclaims.law/library/17199/13

CUSTOMER Union Carbide
LOCATION Sistersville W.V.
PROJECT 0014

ESTIMATE NO.
SHEET NO. 2
DATE Feb. 1988

DATE	LOCATION	PIPE SIZE	PIPE LENGTH		Mass Haves	Identified Asbestos Footage	Client Representative Initials
2-1-88	Lab Basement	3"	40'	—	—	—	[redacted]
" " "	" "	4"	42'	—	—	—	
" " "	" "	6"	30'	—	40	—	
2-2-88	" "	3"	104'	—	—	—	
" " "	" "	4"	41'	—	40	—	
2-3-88	" "	3"	89'	—	—	—	
" " "	" "	4"	44'	—	32	—	
2-5-88	" "	3"	36'	—	—	—	
" " "	" "	4"	86'	—	32	—	
2-8-88	" "	3"	89'	—	—	—	
" " "	" "	4"	55'	—	—	—	
" " "	" "	6"	25'	—	40	—	
2-9-88	" "	3"	83	—	—	—	
" " "	" "	4"	30	—	—	—	
" " "	" "	6"	24	—	—	—	
" " "	" "	9"	26	—	40	—	
	Completed Footage in Lab Basement Building #1 Remaining footage identified on these sheets will be completed on T&M along with the enclosures						
Total			844		224	[redacted]	

UCC 007075

Published by AsbestosClaims.Law
asbestosclaims.law/library/17199/14

W-0275 #1

EARTHCO, INC.
"A Clean Environment"
P. O. Box 610 Nitro, WV 25143

DAILY TIME SHEETS

Customer [illegible]
Job No
Release No. or Account
Day of Week [illegible]
Date [illegible]

NAME (PRINT)	CRAFT	RATE	HOURS ST	WAGES ST	HOURS BONUS	WAGES BONUS	TRAV OR SUBS	FRINGE BENEFITS
[illegible]			[illegible]					
[illegible]			[illegible]					
[illegible]			[illegible]					
[illegible]			[illegible]					
[illegible]			[illegible]					
TOTAL								

MAJOR EQUIP RENTAL	HOURS	INDICATE EC OR OUTSIDE RENTAL
[illegible]		
[illegible]		
[illegible]		
[illegible]		
[illegible]		
[illegible]		
[illegible]		
[illegible]		
[illegible]	[illegible]	[illegible]
[illegible]		
[illegible]	[illegible]	
[illegible]	[illegible]	

BRIEF DESCRIPTION OF WORK [illegible]

CUSTOMER SIGNATURE

SUPT. SIGNATURE [illegible signature]

UCC 007076

Published by AsbestosClaims.Law
asbestosclaims.law/library/17199/15

EARTHCO, INC.
"A Clean Environment"

DATE: 2-23-83

DAILY PROJECT LOG

Project Name: Union Carbide waterville Job No.: 2011

Superintendent: Thomas M Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Safety meeting [illegible]

[illegible] work [illegible]

8:00 started [illegible]

[illegible]

12:00 lunch

12:30 back to work [illegible]

[illegible]

3:30 started [illegible]

[illegible]

[illegible]

SIGNATURE: [illegible]

UCC 007077

DAILY TIME SHEETS

EARTHCO, INC.
A Clean Environment
P.O. Box 910 Niles, NY 13124

Customer _____ Job No _____ Billing No or Account _____

Date _____ Day of Week _____

NAME (PRINT)	CRAFT	RATE	HOURS ST	HOURS OT	HOURS DBL	WAGES ST	WAGES OT	WAGES DBL	TRAV & SUBS	EXPENSE ITEMS	NAME FOR PAYROLL	CODE	SECTION OF WORK
TOTAL													

BRIEF DESCRIPTION OF WORK

CUSTOMER REMOTES

SUPERVISOR'S SIGNATURE

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide S...
ACL Doc 17199 · Page 17 of 28
Published by AsbestosClaims.Law
asbestosclaims.law/library/17199/17

EARTHCO, INC.
"A Clean Environment"

DATE: 2-22-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

SIGNATURE:

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide S… Published by AsbestosClaims.Law
ACL Doc 17199 · Page 18 of 28 asbestosclaims.law/library/17199/18

ARTHCO, INC.
"A Clean Environment"

DAILY TIME SHEETS

Customer
Job No
Release No or Account
Day of Week
Date

NAME (PRINT)	CRAFT	RATE	ST HOURS	ST WAGES	HOURS BONUS	WAGES BONUS	TRAV OR SUBS	FRINGE BENEFITS	MAJOR EQUIP. RENTAL	HOURS	OUTSIDE RENTAL OR SUBCONTRACTOR
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		

BRIEF DESCRIPTION OF WORK [illegible]

TOTAL

CUSTOMER SIGNATURE
SUPT. SIGNATURE [illegible]

UCC 007080

Published by AsbestosClaims.Law
asbestosclaims.law/library/17199/19

EARTHCO, INC.
"A Clean Environment"

DATE: 2-17-88

DAILY PROJECT LOG

Project Name: Union Carbide Site Job No.: 6041

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

SIGNATURE:

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide S... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 20 of 28 asbestosclaims.law/library/17199/20

ARTHCO, INC.
"A Clean Environment"
P. O. Box 610 Nitro, WV 25143

DAILY TIME SHEETS

Customer [illegible]
Job No [illegible]
Release No. or Account
Day of Week [illegible]
Date: [illegible]

NAME (PRINT)	CRAFT	RATE	HOURS ST	WAGES ST	HOURS BONUS	WAGES BONUS	TRAV OR SUBS	FRINGE BENEFITS
[illegible]	[illegible]		[illegible]					
[illegible]			7					
[illegible]			[illegible]					
[illegible]			7					
[illegible]			[illegible]					
[illegible]			7					
TOTAL								

MAJOR EQUIP. RENTAL	HOURS	INDICATE OC OR OUTSIDE RENTAL
[illegible]		
[illegible]		
[illegible]		
[illegible]		
[illegible] Filters		
[illegible]		
[illegible]		
[illegible]		
[illegible]	8	[illegible]
[illegible]	0	
3/4 [illegible]	0	
[illegible]	0	

BRIEF DESCRIPTION OF WORK
[illegible]

CUSTOMER SIGNATURE
SUP'T SIGNATURE [illegible]

UCC 007082

EARTHCO, INC.
"A Clean Environment"

DATE: 2-12-88

DAILY PROJECT LOG

Project Name: Union Carbide Satellite Job No.: 0014

Superintendent: Thomas M Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pumps for air sample and set up permit work permit + Fire Lab Permit Book
9:00 Started more air testing
12:00 Lunch
12:30 started 2 men back with equipment took F1 and Fan to get X ray at next
1:30 Back From getting X ray went to EJ coal elevator + R Eng + Dan site to locate type + Quantity of Asbestos
3:30 started cleaning up work should have time to wash up for Shuttle

SIGNATURE:

UCC 007083

EARTHCO, INC.

A Civil Engineering Company

P. O. Box 810
Grand Junction, Colorado 81502

DAILY TIME SHEET

(Union)

Day of Week _____ Date _____

Project No. or Assign. _____

NAME (Print)	CLASS	STATUS	HOURS STRAIGHT TIME	HOURS OVERTIME	HOURS STRAIGHT TIME	HOURS OVERTIME	HOURS STRAIGHT TIME	HOURS OVERTIME	TRAVEL OR SUBS	REMARKS	OTHER WORK ORDER NUMBER
TOTAL											

BRIEF DESCRIPTION OF WORK

SUPERVISOR'S SIGNATURE _____

SUPERVISOR'S REMARKS

UCC 007084

EARTHCO, INC.
"A Clean Environment"

DATE: 2-17-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sample, orientation, work permit for Lab Basement Bld. #1
8:00 Men started to work on job, including Tool box
9:30 Union Break 15 min
12:00 Lunch
12:30 Started men back to work on job
3:00 Union Break 15 min
3:30 Started cleaning area, time for men to wash up and change clothes

this is on-Line site

SIGNATURE: Thomas M. Hinkle

UCC 007085

EARTHCO, INC.
"A Clean Environment"

DATE: 2-16-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for our sample got hazardous work permit for Lab Basement Pad # 1

8:00 Started mixing up glue and working with Ralph John doctor appointment will be in today

9:30 Union Break 15 min

12:00 Lunch

12:30 Started new batch to work on floors

2:00 Union Break 15 min.

3:45 Started cleaning up equipment time to wash up and change clothes

SIGNATURE: Thomas M. Hinkle

UCC 007086

EARTHCO, INC.
A Clean Environment
P.O. Box 610 Nitro, WV 25143

DAILY TIME SHEETS

Customer _____ Job No _____ Report No of Account _____ Date: _____ Day of Week _____

NAME (PRINT)	CRAFT	RATE	REGULAR HOURS	OVERTIME HOURS	MAKE UP HOURS	TRAVEL HOURS	TRAVEL TIME HOURS	REMARKS	OTHER DEDUCTIONS
TOTAL									

BRIEF DESCRIPTION OF WORK

CUSTOMER REMOTE SIGNATURE _____

EARTHCO SIGNATURE _____

UCC 007087

ARTHCO, INC.
"A Clean Environment"
P. O. Box 610 Nitro, WV 25143

DAILY TIME SHEETS

Customer ______ Job No ______ Release No or Account ______ Date ______ Day of Week ______

NAME (PRINT)	CRAFT	RATE	HOURS ST	WAGES ST	HOURS BONUS	WAGES BONUS	TRAV OR SUBS	FRINGE BENEFITS	MAJOR EQUIP. RENTAL	HOURS	INDICATE OC OR OUTSIDE RENTAL

BRIEF DESCRIPTION OF WORK

TOTAL								

CUSTOMER SIGNATURE ______

SUP'T. SIGNATURE ______

UCC 007088

Published by AsbestosClaims.Law
asbestosclaims.law/library/17199/27

2/15/58

To: Bill Agee

Subject: Insulation Upgrade Unit 4

For January month to date progress is as follows:

Pipe striped by footage - - -	844'
Enclosure striping - - -	2 air handlers
	2 vessels
Removal by encapsulation - -	1 canteen unit
	1 control unit

Reming work is ahead on the fiberglass lines, the reactive vac condenser and some minor footage that will be done on Tues. This will finish the base unit. The offices 1st and 2nd floor have been added and will be done with a 2 man crew while the rest move out to Distribution.

Job is still going very good.

Rick

Union Carbide trial exhibit UC-2186: Earthco, Inc. Daily Project Logs by Thomas M. Hinkle for the Union Carbide S... Published by AsbestosClaims.Law
ACL Doc 17199 · Page 28 of 28 asbestosclaims.law/library/17199/28