PLAINTIFF'S EXHIBIT
UC-2187

EARTHCO, INC.
"A Clean Environment"

DATE: 2-15-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sample, got hazardous work permit in Lab Becamed Bld. #1
8:00 1 man glovebag work others cleaning began vac and getting ready to tear down enclosures also changing Filters neg. Air
9:30 Union Break 15 min.
12:00 Lunch
12:30 1 man still glovebag work other men and tearing enclosures down
2:00 Union Break 15 min after break took load of asbestos to dump site
3:45 Men cleaning up area they wanted to take a shower after tearing down enclosures

SIGNATURE: Thomas M. Hinkle

Union Carbide trial exhibit UC-2187: Earthco, Inc. Daily Project Logs and Time Sheets, Union Carbide Sistersville A... Published by AsbestosClaims.Law
ACL Doc 17200 · Page 1 of 9 asbestosclaims.law/library/17200/1

EARTHCO, INC.

A Clean Environment

P.O. Box 210 Nitro, WV 25143

DAILY TIME SHEETS

Customer Monsanto Co. / Sistersville Job No. 2107

Report No. of Account

Date: 5-14-86

Day of Week Wednesday

NAME (PRINT)	CRAFT	RATE	HOURS ST	WAGES ST	HOURS OT/DT	WAGES OT/DT	TRAV OR SUBS	TRAINING BENEFITS	MAJOR EQUIP. REPAIR	HOURS	INCIDENTS OR STATUS OF LATHER BOARD
Darrell Spencer	Foreman		13						Log Truck Setup	8	
Ed Humphrey			15						Log Truck Setup		
Ralph Adams			15						Log Truck Setup + Unload		
Greg Scott			15						Log Truck Setup + Unload		
Dean Ellis			15						Log Truck Setup		
Jimmy Snider			10						Log Truck Setup		
James Dameron			10						Log Truck Setup		
Mark Adams			10						Log Truck Setup		
Tom Hurley			13						Log Truck Setup		
TOTAL											

BRIEF DESCRIPTION OF WORK

1 - Log Truck Setup

2 - Log Truck Setup

3 - Log Truck Setup

4 - Log Truck Setup

5 - Log Truck Setup

6 - Log Truck Setup

7 - Log Truck Setup

8 - Log Truck Setup

Rain 1:00 - 2:00 pm

Rain 2:00 - 3:00 pm

Rain 1:00 - 2:00 pm

Rain 1:00 - 2:00 pm

Rain 1:00 - 2:00 pm

Rain 1:00 - 2:00 pm

Rain 1:00 - 2:00 pm

Rain 1:00 - 2:00 pm

Job # 1

CUSTOMER SIGNATURE

SUPT. SIGNATURE

UCC 007091

ARTHCO, INC.

"A Clean Environment"

P.O. Box 610 Nitro, WV 25143

DAILY TIME SHEETS

Customer [illegible] Job No [illegible] Release No. or Account ______ Day of Week [illegible] Date [illegible]

NAME (PRINT)	CRAFT	RATE	HOURS ST	WAGES ST	HOURS BONUS	WAGES BONUS	TRAV OR SUBS	FRINGE BENEFITS	MAJOR EQUIP RENTAL	HOURS	INDICATE EC OR OUTSIDE RENTAL
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]		
[illegible]			[illegible]						[illegible]	8	each
									[illegible]	8	each
									[illegible]		
									[illegible]	9	
									[illegible]	8	
TOTAL											

BRIEF DESCRIPTION OF WORK [illegible]

CUSTOMER SIGNATURE ______

SUPT SIGNATURE [illegible]

UCC 007092

Union Carbide trial exhibit UC-2187: Earthco, Inc. Daily Project Logs and Time Sheets, Union Carbide Sistersville A…
ACL Doc 17200 · Page 3 of 9
Published by AsbestosClaims.Law
asbestosclaims.law/library/17200/3

EARTHCO, INC.
A Clean Environment

DAILY TIME SHEETS

Date: _____ Day of Week _____

Project No or Account _____

NAME (Print)	CRAFT	RATE	HOURS ST	HOURS OT	HOURS DOUBLE	TRAV OR SUBS	TOTAL HOURS THIS JOB	BRIEF DESCRIPTION OF WORK
TOTAL								

CUSTOMER REMOTOS

SIGNATURE

SIGNATURE

UCC 007093

EARTHCO, INC.
A Clean Environment
P.O. Box 610 Mars, PA 16046

DAILY TIME SHEETS

(Location) _____ 19____

Project No. or Account No. _____ Job No. _____

Date _____ Day of Week _____

NAME (PRINT)	CRAFT	RATE	HOURS ST	HOURS OT	HOURS DOUBLE	TRAV OR SUBS	REMARKS REGISTERED
TOTAL							

BRIEF DESCRIPTION OF WORK

CUSTOMER SIGNATURE _____

SUPT. SIGNATURE _____

UCC 007094

EARTHCO, INC.
"A Clean Environment"

DATE: 2-14-88

Page II

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:00pm. Men Finished Lockdown enclosure #2 Giving men time to shower and change so they could leave at 7:30

7:30pm. Took Agressive air sample enclosure #2

9:00pm Aggressive air sample reading enclosure #2 was less than .01

SIGNATURE: Thomas M. Hinkle

UCC 007095

EARTHCO, INC.
"A Clean Environment"

DATE: 2-14-85

Page 1

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: [illegible]

Superintendent: Thomas M Hurtle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 AM Calibrate 1 pump & remove [illegible] work permit for Lab Basement Old #1

8:00 2 men finishing plastic lunch & tool room and removing panels from ceiling the rest to exclusive Tech Agency. Air sample evidence of ceiling #2 tech was in Lab Basement taking air samples

9:00 Union Rep [illegible]

Dow arrived

10:30 2 men Confined space entry in exclusive took touch to temp in lab at temp site

2:00 Union Rep left [illegible] to dump

5:30 Dow men cleaned up & showered in order to leave at 6:00 pm the east staying to lock down enclosure

SIGNATURE: Thomas M Hurtle

UCC 007096

Union Carbide trial exhibit UC-2187: Earthco, Inc. Daily Project Logs and Time Sheets, Union Carbide Sistersville A... Published by AsbestosClaims.Law
ACL Doc 17200 · Page 7 of 9 asbestosclaims.law/library/17200/7

EARTHCO, INC.
"A Clean Environment"

DATE: 2-13-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pumps for air samples inside enclosures and got hazardous work permit Bld #1
8:00 Only 4 out of 8 men showed up for work at this time started them on enclosure work.
9:15 2 new men showed up for work gave them pulmanary test and fit tested for respirator
10:00 Started men new on enclosures
12:00 Lunch
12:30 Back to work on enclosures and put plastic down conference room
2:00 Union Break
3:30 2 men left at 3:30 no excuse the other men stayed till 5:00 p.m. so we could finish up on enclosure #1

SIGNATURE: Thomas M. Hinkle

UCC 007097

EARTHCO, INC.
"A Clean Environment"

DATE: 2-12-88

DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump For air samples got hazardous work permit For work in Lab Basement
8:00 Men haven't shown For work
9:00 Started men working on enclosure air handler #2
12:00 Lunch
12:30 Started 3 men on enclosure air handler #2 and 2 men moving things From Lunch room and putting plastic down
2:00 Union Break 15 min.
4:00 Men started cleaning area giving them time to wash up and change clothes

SIGNATURE: Thomas M Hinkle

UCC 007098