**EARTHCO, INC.**
*"A Clean Environment"*

DATE: 2-11-88

PLAINTIFF'S EXHIBIT
UC-2189

## DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sample get hazardous work permit for Lab Basement Bld. # 1
8:00 Started men to work on enclosures for #1 and 2nd air handlers.
9:30 Union Break 15 min
12:00 Lunch
12:30 Men started back to work on enclosures For air handlers # 1 and # 2
2:00 Union Break 15 min
3:45 Men cleaning up work area giving time For them to wash up and change clothes

SIGNATURE: Thomas M. Hinkle

UCC 007107

Union Carbide trial exhibit UC-2189: Earthco, Inc. Daily Project Logs and Time Sheet for Asbestos Enclosure Work...
ACL Doc 17202 · Page 2 of 3

**EARTHCO, INC.**
"A Clean Environment"
P. O. Box 610 Nitro, WV 25143

# DAILY TIME SHEETS

Customer Union Carbide Sistersville  Release No. or Account _____  Job No 0014  Date: 2-10-88  Day of Week: Wednesday

| NAME (PRINT) | CRAFT | RATE | HOURS ST | WAGES ST | HOURS BONUS | WAGES BONUS | TRAV OR SUBS | FRINGE BENEFITS | MAJOR EQUIP. RENTAL | HOURS | INDICATE SO OR OUTSIDE RENTAL |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Darrell Sprowler | Foreman | | 8 | | | | | | 15 Tyvek suits | | |
| Ed Wojtaszek | | | 8 | | | | | | 10 res. Filters | | |
| Ralph Jahn | | | 8 | | | | | | 1 roll 6 mil plastic | | |
| Greg Scott | | | 8 | | | | | | 6 cans spray glue | | |
| John Ellis | | | 8 | | | | | | 4 rolls duct tape | | |
| Tom Hinkle | | | 8 | | | | | | 1 HEPA VAC | 2 | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| TOTAL | | | | | | | | | | | |

UCC 007108

BRIEF DESCRIPTION OF WORK
Building Enclosures
For asbestos removal

CUSTOMER SIGNATURE _____

SUP'T. SIGNATURE Thomas M Hinkle

Published by AsbestosClaims.Law
asbestosclaims.law/library/17202/2

**EARTHCO, INC.**
*"A Clean Environment"*

DATE: 2-10-88

## DAILY PROJECT LOG

Project Name: Union Carbide Sistersville Job No.: 0014

Superintendent: Thomas M. Hinkle (print)

NOTE - Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and action taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel and any other occurrence which may affect the project. This log may be utilized as a legal document.

7:30 Calibrated pump for air sample got hazardous work permit For Lab Basement #1
8:00 Got men started to work building enclosure around #1 air handler
9:30 Union Break 15 min.
12:00 Lunch
12:30 Men started back to work on enclosures Put 3 men on #1 and started the other 2 men on #2 air handler
2:00 Union Break 15 min.
3:45 Started cleaning up area giving men time to wash up and change clothes

SIGNATURE: Thomas M. Hinkle

UCC 007109