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OBJECTIVE OF THE PROJECT 

The objective of this project is to minimize hazards of airborne asbestos in 

the Upper Island DAA/MSO facilities and the unused Ethanol DSP facilities. 

QUSTIFICATION 

The justification of this project is Occupational Health. The proposed OSHA 

Asbestos Standards, 1910.i001, specifies 0.2 fibers/cc as the maximum 

allowable exposure over an 8~hour period. 

This project will remove asbestos insulation from idle facilities and lines 

which will minimize personnel exposure to airborne asbestos. 

ALTERNATIVES TO REMOVAL 

Continue operations with the present asbestos insulation. Personnel may be 

exposed to airborne particulate asbestos. 

TECHNICAL RISK 

There is no technical risk associated with this project. 

OCCUPATIONAL HEALTH CONSIDERATIONS 

This project will correct an occupational health concern by removing asbestos 

insulation from idle equipment and lines only in the Upper Island DAA/MSO 

facilities and the unused Ethanol DSP facilities. Should the facilities be 

restarted at a future date the "new" business will be responsible for 

reinsulating (non-asbestos) the equipment. When the insulation is being 

removed, safety and health guidelines will be followed which includes: 

installing rope barricades and clearing the area of plant personnel; posting 

of warning signs; proper bagging and disposal of insulation; and monitoring of 

surrounding work areas. In addition, assuring that contractor personnel 

adhere to guidelines such as: wet clean-up; wearing of appropriate 

respirators; wearing and disposal of proper clothing. 

ENVIRONMENTAL PROTECTION CONSIDERATIONS 

This project will be in compliance with all applicable OSHA and EPA 

Regulations. 
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BASIS OF ESTIMATE 

This project estimate is based on an experienced contractor budget-bid. 

PROJECT PLAN 

This request is for the Upper Island Chemical Complex, Solvents and Coatings 

Materials Division. 

All work associated with this project will be performed by contractors, 

therefore, the costs will be controlled by obtaining competitive bids. The 

bids will be firm-price quotes. 

Mr. L. B. Hewitt from Maintenance will monitor the work of the contractor to 

assure completeness of scope and quality of work. 

PROJECT TEAM 

Maintenance Dept. Representative L. B. hewitt 
Plant Engineering ~ Monitor Costs A. B. Williamson 

2745G 
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